

1-Month Project Timeline —

TN Universities Connect Website

Project Duration: June 1, 2026 – June 30, 2026

Project Overview

Design and develop a modern university networking platform called **TN Universities Connect** with:

Public Website Pages

- Home
- About Us
- Announcements
- Blog
- Contact Us

Admin & Backend Features

- Member Registration Portal
 - Student Information Collection System
 - Backend Admin Dashboard
 - Graphical Analytics Dashboard
 - Filters for student data
 - Role-based admin access
-

Weekly Timeline

Week 1 — Planning & UI/UX Design

 **June 1 – June 7**

Goals

- Finalize requirements
- Create wireframes & UI design
- Plan database structure

Tasks

Day	Task
June 1	Kickoff meeting & requirement gathering
June 2	Sitemap and user flow planning
June 3	Wireframe design for all pages
June 4	UI design for Home, About, Contact pages
June 5	UI design for Blog & Announcements
June 6	Dashboard UI/UX design
June 7	Database schema & API planning

Deliverables

- Approved UI designs
 - Website structure
 - Database architecture
 - Project setup repository
-

Week 2 — Frontend Website Development

 **June 8 – June 14**

Goals

Develop responsive frontend pages.

Tasks

Day	Task
June 8	Setup frontend framework & navigation
June 9	Develop Home page
June 10	Develop About Us page
June 11	Develop Announcements page
June 12	Develop Blog page
June 13	Develop Contact Us page
June 14	Mobile responsiveness & frontend testing

Deliverables

- Fully responsive frontend website
 - Navigation and page routing completed
-

Week 3 — Backend & Portal Development

 **June 15 – June 21**

Goals

Build backend system and student/member portal.

Tasks

Day	Task
June 15	Backend server setup
June 16	Database integration
June 17	Member registration portal
June 18	Authentication & login system
June 19	Student information form development
June 20	API integration between frontend & backend
June 21	Backend testing & validation

Features Developed

- User registration
- Login system
- Member profile management
- Data storage
- Admin authentication

Deliverables

- Functional backend APIs
 - Member portal
 - Secure database connection
-

Week 4 — Dashboard, Analytics & Deployment

 **June 22 – June 30**

Goals

Complete admin dashboard, analytics, testing, and deployment.

Tasks

Day	Task
June 22	Admin dashboard development
June 23	Student data table & filters
June 24	Graphical analytics dashboard
June 25	Reports & export functionality
June 26	Security testing
June 27	Full system QA testing
June 28	Bug fixing & optimization
June 29	Deployment to production server
June 30	Final review & project handover

Dashboard Features

- Student count analytics
- University-wise filters
- Department filters
- Gender distribution graphs
- Registration trends
- Download/export reports

Deliverables

- Live production website
 - Admin dashboard
 - Analytics system
 - Documentation
-

Suggested Technology Stack

Frontend

- React.js / Next.js
- Tailwind CSS
- Bootstrap (optional)

Backend

- Node.js + Express
- REST APIs

Database

- MongoDB / PostgreSQL

Dashboard Charts

- Chart.js
- Recharts

Deployment

- Vercel (Frontend)
- Render / AWS / DigitalOcean (Backend)

Team Roles (Recommended)

Role	Responsibility
UI/UX Designer	Website & dashboard design
Frontend Developer	Website implementation
Backend Developer	APIs & database
QA Tester	Testing & bug fixing
Project Manager	Timeline tracking

Final Deliverables by June 30

- ✓ Responsive Website
- ✓ Member Registration Portal
- ✓ Backend Dashboard
- ✓ Student Analytics & Graphs
- ✓ Admin Panel
- ✓ Filterable Student Database
- ✓ Contact & Announcement System
- ✓ Blog Management
- ✓ Deployment & Documentation